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Via Electronic and First-Class Mail
October 13, 2014

Mr. James J. Hahnenberg

Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J]

Chicago, IL 60604-3590

e i LS

Re: Monthly Progress.Report for September 2014
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan

Dear Mr. Hahnenberg: ..

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to -
Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 (OU1) at the North Bronson Industrial Area (NBIA)-Site (the
Consent Decree). This report summarizes efforts by the Group to fulﬁll the: requlrements of
the Consent Decree during September 2014,

| 1. Activities,-Cthpleted During Thlis Reporting Period

A. - On September 5, 2014, the Group-submitted the August 2014 monthly progress
' report to USEPA with copies to the Mlchlgan Department of Envxronmental

Quallty (MDEQ).

2. . Results of Sampling and Other Test Da.ta

A. The Group developed. no sampling or test data durmg the September 2014
reportmg perlod
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3. Work Plans, Procedures, and Deliverables
A. The Group submitted no work plans, procedures, or deliverables during the
September 2014 reporting period.
4. Actions Projected for Next Six-Week Period

A. The Group will begin preparation of the Basis of Design report for submittal
within 45 days of receipt of USEPA approval of the revised Remedial Design
Work Plan (RDWP) that was submitted to USEPA on January 31, 2014.

ermn m e e .

5. Progress and Schedule Report

A. The revised RDWP provides the schedule for submittal of design deliverables.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules
A. - The Group proposed no changes to approved work plans or schedules during
the September 2014 reporting period.
7. Activities Undertaken in Support of the Community Relations Plan
A.  The Group undertook no formal activities in support of the Community

Relations Plan during the September 2014 reporting period.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to contact
me.

Respectfully submitted,

LMB:
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cc: Beth Mead-O’Brien, MDEQ
Charles W. Graff, MDEQ

cc (via email): ' —
NBIA Operable Unit 1 PRP-Group Legal Committee -
NBIA Operable Unit 1 PRP Group Technical Committee: =

NBIA_MPR201409 - o ' BRAUSCH ENVIRONMENTAL, LLC o

L





